

Certificate of Need Projects and Their Status in Nevada

Fiscal Year	CON Applicant	CON Project	Estimated Cost	Approved/ Denied	Status
1995-1996	Virginia Creek SNF	90 bed skilled nursing facility in Gardnerville, Douglas County	\$2,812,000	Approved 3/1/96	Open and operating as Evergreen at Gardnerville
1995-1996	Carson Healthcare	120 bed skilled nursing facility in Carson City	\$5,066,000	Approved 4/29/96	Open and operating as Evergreen at Carson City
1996-1997	Pahrump Healthcare	120 bed skilled nursing facility in Pahrump, Nye County	\$4,719,000	Approved 10/2/96	Open and operating as Evergreen at Pahrump
1996-1997	Carson-Tahoe Hospital	20 bed subacute care/rehab hospital in Carson City	\$5,000,000	Approved 11/7/96	Closed 12/05. Relocated service to new hospital
1998-1999	Integrated Health Services	73 bed skilled nursing facility in Carson City	\$5,000,000	Withdrawn 9/17/98	Withdrawn 9/17/98
1998-1999	RFMS, Inc. dba Elko Manor	112 bed skilled nursing facility in Elko County	\$4,791,914	Approved 12/9/98	Highland Manor of Elko
1999-2000	Province Healthcare	Replacement of 75 bed Elko General Hospital	\$30,000,000	Approved 10/11/99	Completed 9/01 Northeastern NV Regional Hospital
2000-2001	Pahrump Hospital District comparative review	40 bed hospital in Pahrump, Nye County	\$26,305,000	Disapproved 6/8/01	
2000-2001	Banner Health System comparative review	40 bed hospital in Pahrump, Nye County	\$26,000,000	Approved 6/8/01	Withdrawn 11/8/01
2001-2002	Pahrump Health Facilities comparative review	25 bed hospital in Pahrump, Nye County	\$10,838,690	Disapproved 7/17/02	
2001-2002	Rural Health Management Corporation comparative review	25 bed hospital in Pahrump, Nye County	\$28,604,638	Approved 7/17/02	Opened 4/2006
2001-2002	North Las Vegas	HUD 242 Feasibility study required by HUD regulation	\$144,000,000	Approved 10/22/03	Has not broken ground to date

2002-2003	Banner Health System	2900 square feet MRI suite addition to Churchill Community Hospital	\$2,778,886	Approved 3/7/03	Completed 6/04
2002-2003	Carson-Tahoe Hospital	119 bed replacement facility for Carson-Tahoe Hospital	\$132,000,000	Approved 3/25/2003	Completed 12/3/05
2002-2003	Carson-Ambulatory Surgery Center	Replacement facility for Carson Ambulatory Center	\$21,400,000	Approved 4/7/03	Completed 3/14/05
2002-2003	RFMS, Inc	102 bed skilled nursing facility, Fallon Nevada	\$5,726,655	Approved 5/14/03	Completed 12/04
2003-2004	Vitality Center	52 Bed Residential Substance Abuse Facility, Elko, Nevada	\$3,745,485	Approved 12/13/04	Voluntarily withdrawn 8/09/06
2004-2005	CTH Dayton Hospital	15 bed acute care hospital, Dayton, Nevada	\$12,662,000	Approved 5/13/2005	Voluntarily withdrawn 4/2/14
2004-2005	Carson-Douglas Ambulatory Surgery Center	Freestanding ASC 2 suite, 1 procedure room	\$3,592,040	Approved 7/28/05	Completed 5/08
2006-2007	New River Surgical Arts, LLC Ambulatory Surgery Center	Freestanding ASC 2 suite, 1 procedure room	\$2,962,714	Approved 11/29/2006	Completed 12/07
2011-2012	Elko Health Care, LLC	34-bed SNF Addition to Highland Manor of Elko	\$2,104,089	Approved 3/29/2012	Completed October 2013
2013-2014	Banner Health Center	Multi-specialty clinic in Fernley	\$9,812,144	Approved 11/13/13	Completed March 2015
2014-2015	Carson City Property Ventures, LLC	80-bed skilled nursing facility attached to a memory care facility with 52 beds	\$15,309,308	4/21/2015	Completed March 2019
2015-2016	Humboldt County General Hospital	Phase 1) Medical Office Building Expansion, 2) Business Office Remodel and Acute Care Remodel; 3) Harmony Manor Remodel/Expansion, 4) Obstetrics Remodel, and 5) Emergency Room and Surgery Remodel.	\$62,739,226	8/11/2015	Completed January 2018
2015-2016	Battle Mountain General Hospital	Phase 1) New construction to relocate Lander County EMS with CHN, CMH and FRC-WIC; 2) New construction to replace RHC, kitchen, Materials Management, and building utility systems, and add private patient rooms and an in-house laundry; Phases 3, 4 and 5) Renovate Clinical Lab, Radiology, PT, RT, Pharmacy, Patient Rooms, Admin Offices, Business Office, IT, LTC and ED.	\$28,000,000	Approved 8/7/15	Completed December 2019

2015-2016	Banner Churchill	Renovate 6,850 square feet of existing space and construct 6,600 square feet of additional space in the Emergency Department.	\$9,984,656	Approved 6/21/16	Completed October 2018
2018-2019	Carson Tahoe Regional Healthcare	The proposed project is located at the Carson Tahoe Regional Medical Center (CTRMC) Campus at 1600 Medical Parkway, Carson City, NV 89703. The project includes new construction of a 6,600 square foot addition to the existing emergency department. Additionally, it includes construction of a 21,000 square foot building expansion to the lower level of the CTRMC and a 1,625 square foot building expansion to the Sierra Surgery Building (SSB). CTRH will also construct an enclosed pedestrian walkway that connects the SSB to the CTRMC.	\$42,020,000	Approved 6/11/19	Project completion planned for Spring 2021, extension requested 7/22/2021, project completed December 17, 2021
2020-2021	Elko Community Health Center, LLC	The proposed project is located at 2098 Idaho Street, Elko, NV 89801 (new assigned address; replaces placeholder address of 2100 Idaho St., Elko, NV 89801). The project will renovate approximately 19,500 sq. ft. of vacant shopping center space. Multi-disciplinary surgery and health center to include 15 pre-and post-op recovery, 3 operating room, and 2 procedure beds.	\$17,000,000	Approved 10/21/20	Project completion planned for Spring 2021; extension request was granted for services to begin on 3/6/2023. Project has been completed.
2020-2021	Washoe Barton Medical Clinic, dba Carson Valley Medical Center	The proposed project is located at 1107 Highway 395, North Gardnerville, NV 89410. The project will expand current facility approximately 44,000 sq. ft.. Meet 2018 FGI guidelines for improved patient safety and infection control standards; include acute care and Intensive Care Unit (ICU), emergency room (ER), surgery department, and radiology; increase ER from 5 to 12 beds; increase operating room (OR) from 2 limited OR rooms to 3 full size ORs plus 2 procedure rooms; and include private inpatient and ICU beds with addition of 2 inpatient beds.	\$29,362,018	Approved 5/27/2021	Project completion originally planned for Winter 2023. Extension request approved for project completion 7/31/2024. Change in scope request approved - addition of a cardiac catheterization lab. This increases gross floor area by roughly 1,500 sqft

2021-2022	Pahrump Community Health Center	Proposed 17,200 square foot multi-disciplinary surgery and health center in Pahrump Nevada. 22-bed facility will have the capacity to serve 4,900 patients per year.	\$16,410,927	Approved 9/22/2021 with conditions	Project completion originally planned for 2/15/2023; with services to begin 3/15/23. Extension request was approved to have project completion on 5/1/2024, with services beginning 1/1/2025. Project conditions: items 1-4 due by or prior to project completion date and prior to services beginning; and item 5 for three (3) years following project opening date
2022-2023	Battle Mountain General Hospital	• Increase facility from a five-bed facility to a seven-bed facility with private rooms • Remodel the Emergency Department and acute rooms to bring the nurses station into a more central location, making it easier to monitor and manage all patients • One room of the Emergency Department will be outfitted to have a dual purpose – regular assessment room and behavioral crisis room • Update the radiology and lab departments and bring all radiology services into one area of the facility • Additional space will be added to the main entrance of the hospital to provide a better seating location with better spacing and patient flow • Construction will provide a covered entrance for patients that are being dropped off at the door • Procedure room will be built into the current care space to allow the opportunity to bring in specialty providers that can perform minor, non-invasive procedures that will reduce the need for patient referrals to other locations	\$17,082,458	Approved 7/28/2022	Project completion planned for 12/31/2024

2023-2024	Barton Health Regional Hospital	•The proposed hospital replacement project will be approximately 200,000 square feet on 9acres in Lake Tahoe (Stateline), Nevada, in the urban core of the south shore community. •Health Services will include emergency and trauma care, medical/surgical inpatient care, intensivist care, obstetric/labor and delivery, surgery, gastroenterology, pharmacy, laboratory, infusion center and imaging. • In addition to these services, other diagnostic and therapeutic services in primary and specialty care services and a skilled nursing/long-term care facility are included in the project. • Support services include respiratory therapy, central registration, central sterilization, dietary, environmental services, materials management/supply chain, security, engineering, and a central utility plant. • The newly constructed state of the art hospital will be beneficial to communities that reside in both Nevada and California. • The location of the hospital is in a well-known tourist destination and will serve residents in nearby communities and visitors alike.	\$300,000,000	Approved 18/3/2024	Project commencement June 17, 2024 with a project completion date of December 24, 2029
-----------	---------------------------------	--	---------------	--------------------	--